

**BOROUGH OF RED BANK**

**COUNTY OF MONMOUTH**

**RESOLUTION NO. 22-96**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2  
RELATED TO THE CONTRACT WITH Z. BROTHERS CONCRETE CONTRACTORS, INC.  
FOR THE IMPROVEMENT TO SPRING STREET PROJECT**

**WHEREAS**, the Borough previously entered into a contract with Z. Brothers Concrete Contractors, Inc. for the Improvement to Spring Street project: and

**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 2, dated April 13, 2022 to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost not to exceed \$149,192.67;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 2 to the Improvements to East Bergen Place Project, dated April 13, 2022 is hereby approved with a supplementary price increase not to exceed \$149,192.67: and

**BE IT FURTHER RESOLVED** that the Chief Financial Officer has certified that the funds are current available in account No. W-06-21-002-498; and

**BE IT FURTHER RESOLVED**, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT	
Councilwoman Mirandi							I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on April 13, 2022.  <div style="text-align: right;"> <hr/>                         Laura Reinertsen, Borough Clerk                     </div>
Councilwoman Sturdivant							
Councilwoman Triggiano							
Councilman Ballard							
Councilman Zipprich							
Councilwoman Horgan							
Mayor Menna							
<b>ON CONSENT AGENDA</b>			Yes <u>  </u>	No <u>  </u>			