

**BOROUGH OF RED BANK**  
**COUNTY OF MONMOUTH**  
**RESOLUTION NO. 17-192**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 6  
RELATED TO THE CONTRACT WITH PRECISE CONSTRUCTION, INC.  
FOR THE MARINE PARK SITE & BODMAN PLACE PUMP STATION  
IMPROVEMENTS PROJECT (\$7,560.00 Increase)**

Councilman Zipprich offered the following resolution and moved its adoption:

**WHEREAS**, the Borough previously entered into a contract with Precise Construction, Inc. for the Marine Park Site & Bodman Place Pump Station Improvements Project; and

**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 6, dated August 7, 2017, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost increase of \$7,560.00;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 6 to the Marine Park Site & Bodman Place Pump Station Improvements Project, dated August 7, 2017, is hereby approved with a supplementary price increase of \$7,560.00; and

**BE IT FURTHER RESOLVED** that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty-day estoppel period for any and all bonded funds for this project.

Seconded by Councilman Yngstrom and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Councilman Yngstrom	( X )	(   )	(   )	(   )
Councilman Zipprich	( X )	(   )	(   )	(   )
Councilwoman Horgan	( X )	(   )	(   )	(   )
Councilwoman Schwabenbauer	( X )	(   )	(   )	(   )
Councilman Taylor	( X )	(   )	(   )	(   )
Councilman Whelan	( X )	(   )	(   )	(   )

Dated: August 23, 2017