

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 12-28

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 4 AND FINAL RELATED TO THE
CONTRACT WITH LAYNE CHRISTENSEN COMPANY FOR THE CHESTNUT STREET
WATER FACILITY IMPROVEMENT PROJECT**

Mr. Zipprich offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with Layne Christensen Company for the Chestnut Street Water Facility Improvement Project; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 4 and final, dated December 15, 2011, to the aforementioned Project, in order to address actual field quantities and contractual language modifications needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost increase of \$15,496.04.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 4 and final to the Chestnut Street Water Facility Improvement Project, dated December 15, 2011, is hereby approved with a supplementary price increase of \$15,496.04,

BE IT FURTHER RESOLVED that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Mr. DuPont and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	(x)	()	()	()
Mr. Zipprich	(x)	()	()	()
Mr. DuPont	(x)	()	()	()
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: January 25, 2012