

**BOROUGH OF RED BANK**  
**COUNTY OF MONMOUTH**  
**RESOLUTION NO. 12-192**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 AND FINAL  
RELATED TO THE CONTRACT WITH D&D TRENCHLESS SOLUTIONS, INC.  
FOR THE SHREWSBURY AVENUE WATER MAIN IMPROVEMENTS PROJECT**

Mr. DuPont offered the following resolution and moved its adoption:

**WHEREAS**, the Borough previously entered into a contract with D&D Trenchless Solutions, Inc. for the Shrewsbury Avenue Water Main Improvements Project; and

**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 2 and final, dated August 28, 2012, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost decrease of \$66,066.00.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 2 and final to the Shrewsbury Avenue Water Main Improvements Project, dated August 28, 2012, is hereby approved with a supplementary price decrease of \$66,066.00.

Seconded by Mr. Zipprich and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	( x )	( )	( )	( )
Mr. Zipprich	( x )	( )	( )	( )
Mr. DuPont	( x )	( )	( )	( )
Ms. Horgan	( x )	( )	( )	( )
Ms. Lee	( x )	( )	( )	( )
Mr. Murphy	( x )	( )	( )	( )

Dated: September 26, 2012