

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 11-82

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 4 RELATED TO THE CONTRACT
WITH BLACK ROCK ENTERPRISES FOR THE 2010 ROAD PROGRAM**

Mr. Zipprich offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with Black Rock Enterprises for the 2010 Road Program; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 4, dated April 6, 2011, to the aforementioned Project to reflect as built quantities and additional sanitary sewer pipe equipment used on Cedar Street; and

WHEREAS, these contract changes yield a total cost increase of \$1.00;

NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 4 to the 2011 Road Program, dated April 6, 2011, is hereby approved with a supplementary price increase of \$1.00; and

BE IT FURTHER RESOLVED that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Mr. DuPont and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	(x)	()	()	()
Mr. Zipprich	(x)	()	()	()
Mr. DuPont	(x)	()	()	()
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: April 26, 2011