

**BOROUGH OF RED BANK  
COUNTY OF MONMOUTH  
RESOLUTION NO. 19-186**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO  
THE CONTRACT WITH SEACOAST CONSTRUCTION, INC. FOR THE ENGLISH  
PLAZA/WHITE STREET STREETScape IMPROVEMENT PROJECT**

**WHEREAS**, the Borough previously entered into a contract with Seacoast Construction, Inc. for the English Plaza/White Street Streetscape Improvement Project; and

**WHEREAS**, the Project Engineer has recommended approval of Change Order No. 1, dated July 12, 2019, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost decrease of \$26,554.01;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the English Plaza/White Street Streetscape Improvement Project, dated July 12, 2019, is hereby approved with a supplementary price decrease of \$26,554.01.00; and

**BE IT FURTHER RESOLVED** that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin					
Councilwoman Triggiano					
Councilman Ballard					
Councilman Yngstrom					
Councilman Zipprich					
Councilwoman Horgan					

Dated: July 24, 2019