

BOROUGH OF RED BANK

COUNTY OF MONMOUTH

RESOLUTION NO. 21-295

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
RELATED TO THE CONTRACT WITH VULCAN CONSTRUCTION, INC.
FOR THE EAST SIDE PARK, MOHAWK POND PARK, &
COUNT BASIE PARK IMPROVEMENTS PROJECT**

WHEREAS, the Borough previously entered into a contract with Vulcan Construction, Inc. for the East Side Park, Mohawk Pond Park, & Count Basie Park Improvements Project; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 1, dated October 6, 2021 to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost not to exceed \$240.00;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the Improvements to East Side Park, Mohawk Pond Park, & Count Basie Park Improvements Project, dated October 6, 2021 is hereby approved with a supplementary price increase not to exceed \$250.00: and

BE IT FURTHER RESOLVED that the Chief Financial Officer has certified that the funds are current available in account No. _____; and

BE IT FURTHER RESOLVED, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin					
Councilwoman Triggiano					
Councilman Ballard					
Councilman Yngstrom					
Councilman Zipprich					
Councilwoman Horgan					

Dated: November 10, 2021