

**BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 21-332**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 RELATED TO
THE CONTRACT WITH FIORE PAVING COMPANY, INC.
REGARDING THE 2020 RED BANK ROAD PROGRAM**

WHEREAS, the Borough previously entered into a contract with Fiore Paving Company, Inc. regarding the 2020 Red Bank Road Program; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 2, dated December 9, 2021, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost decrease of \$27,073.66;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 2 to the 2020 Red Bank Road Program contract, dated December 9, 2021, is hereby approved with a supplementary price decrease of \$27,073.66; and

BE IT FURTHER RESOLVED that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin					
Councilwoman Triggiano					
Councilman Ballard					
Councilman Yngstrom					
Councilman Zipprich					
Councilwoman Horgan					

Dated: December 15, 2021