

BOROUGH OF RED BANK

COUNTY OF MONMOUTH

RESOLUTION NO. 09-281

RESOLUTION AUTHORIZING CHANGE ORDER NO. 8 RELATED TO THE CONTRACT WITH A. MONTONE CONSTRUCTION FOR THE 2007/2008 ROAD PROGRAM

Mr. Murphy offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with A. Montone Construction pursuant to the 2007/2008 Road Program; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 8, dated November 23, 2009, to the 2007/2008 Road Program, for the repaving of Wallace Street, Linden Place, Mount Street, Morford Place, Waverly Place, East Catherine Street, Oldfield Place, Berry Street, Throckmorton Avenue and Fisher Place related to, miscellaneous reductions and extras reflecting as-built quantities and the remediation of unforeseen conditions, all as specified in the contract document related to this change order; and

WHEREAS, these contract changes yield a the total net cost reduction of \$54,634.44;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 8 to the 2007/2008 Road Program, dated November 23, 2009, is hereby approved with a supplementary price reduction of \$54,634.44.

Seconded by Ms. Horgan and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	(x)	()	()	()
Mr. Zipprich	()	()	()	(x)
Mr. DuPont	()	()	()	(x)
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: December 22, 2009