

**BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 21-244**

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO THE CONTRACT WITH FIORE PAVING COMPANY, INC. FOR THE 2020 RED BANK ROAD PROGRAM IN ACCORDANCE WITH THE REQUIREMENTS SET FORTH IN N.J.A.C. 5:30-11 ET SEQ.

WHEREAS, a Contract in the amount of \$1,137,797.45 was awarded to the lowest responsible bidder, Fiore Paving Company, Inc. of Oceanport, New Jersey on August 19, 2020 by Resolution #20-189 for the 2020 Red Bank Road Program: and

WHEREAS, additional modifications to the original Contract are necessary due to unforeseen circumstances not anticipated at the time of the original bid resulting in significant additional work in the amount of \$227,559.48; and

WHEREAS, this change order reflects additional costs associated with the original contract and to mill/pave Mohawk Lane and the intersection of Newman Springs Road and Henry Street; and

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank as follows:

1. The provisions of the WHEREAS clauses set forth above are incorporated herein by reference and made a part hereof.
2. Change Order No. 1 to the Improvements for the 2020 Red Bank Road Program Project, dated August 13, 2020 which amends the original Contract with Fiore Paving Company, Inc. is hereby approved with a supplementary price increase not to exceed \$227,559.48.
3. The Chief Financial Officer has certified that the funds are available from: C-04-19-121-498.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin					
Councilwoman Triggiano					
Councilman Ballard					
Councilman Yngstrom					
Councilman Zipprich					
Councilwoman Horgan					

Dated: August 18, 2021