

**BOROUGH OF RED BANK**

**COUNTY OF MONMOUTH**

**RESOLUTION NO. 22-240**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO THE CONTRACT WITH J & M CONTRACTING LLC FOR THE IMPROVEMENT TO THE RED BANK SENIOR CENTER**

**WHEREAS**, the Borough previously entered into a contract with J & M Contracting LLC for the Improvement to the Red Bank Senior Center project; and

**WHEREAS**, the Public Works Director has recommended approval of Change Order No. 1, dated September 13, 2022 to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost not to exceed \$0.00.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the Improvements the Red Bank Senior Center Project, dated September 13, 2022 is hereby approved with a supplementary price increase not to exceed \$0.00; and

**BE IT FURTHER RESOLVED** that the Chief Financial Officer has certified that the funds are current available in account No. C-04-22-003-498; and

**BE IT FURTHER RESOLVED**, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT
Councilwoman Mirandi						
Councilwoman Sturdivant						
Councilwoman Triggiano						
Councilman Ballard						
Councilman Zipprich						
Councilwoman Horgan						
Mayor Menna						
<b>ON CONSENT AGENDA</b>	Yes <u>  </u>	No <u>  </u>				

I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on September 28, 2022.

\_\_\_\_\_  
Laura Reinertsen, Borough Clerk