

**BOROUGH OF RED BANK
COUNTY OF MONMOUTH**

RESOLUTION 23-32

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO THE CONTRACT WITH J & M CONTRACTING LLC FOR THE IMPROVEMENT TO THE RED BANK SENIOR CENTER

WHEREAS, the Borough previously entered into a contract with **J & M Contracting LLC** for the **Improvement to the Red Bank Senior Center project**; and

WHEREAS, the Public Works Director has recommended approval of Change Order **No. 3**, dated **January 5, 2023** to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost not to exceed **\$10,989.48**.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order **No. 3** to the **Improvements the Red Bank Senior Center Project**, dated **January 5, 2023** is hereby approved with a supplementary price increase not to exceed **\$10,989.48**; and

BE IT FURTHER RESOLVED that the Chief Financial Officer has certified that the funds are current available in account **No. C-04-22-003-498**; and

BE IT FURTHER RESOLVED, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT
Councilmember Jackson						
Councilmember Mirandi						
Councilmember Sturdivant						
Councilmember Triggiano						
Councilmember Ballard						
Councilmember Zipprich						
Mayor Portman						
ON CONSENT AGENDA		Yes <u> </u>	No <u> </u>			

I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on January 25, 2023.

Laura Reinertsen, Borough Clerk