

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 09-280

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 RELATED TO THE CONTRACT
WITH A. MONTONE CONSTRUCTION FOR THE SPRING STREET REPAVING PROJECT,
HARDING ROAD TO THE LITTLE SILVER BORDER**

Ms. Lee offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with A. Montone Construction for the repaving of Spring Street from Harding Road to the Little Silver Border; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 3, dated December 2, 2009, to the aforementioned Project, related to increased quantities of manhole castings, drums, traffic cones and breakaway barricades as directed by the Red Bank Police Department, as specified in the contract document related to this change order; and

WHEREAS, these contract changes yield a the total net cost increase of \$2,058.57;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 3 to the Spring Street Project, Harding Road to Little Silver Border, dated December 2, 2009, is hereby approved with a supplementary price increase of \$2,058.57;

BE IT FURTHER RESOLVED that this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds.

Seconded by Mr. Murphy and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	(x)	()	()	()
Mr. Zipprich	()	()	()	(x)
Mr. DuPont	()	()	()	(x)
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: December 22, 2009