

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 10-75

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED
TO THE CONTRACT WITH LAYNE CHRISTENSEN COMPANY FOR THE CHESTNUT
STREET WATER FACILITY IMPROVEMENT PROJECT**

Mr. Zipprich offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with Layne Christensen Company for the Chestnut Street Water Facility Improvement Project; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 1, dated March 1, 2010, to the aforementioned Project, in order to address actual field quantities needed for completion of the project as well as to remediate unforeseen work associated with pressure filter piping modifications and repair of a sludge blow off pipe at the clarifier vault; and

WHEREAS, these contract changes yield a total net cost reduction of \$2,949.00;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the Chestnut Street Water Facility Improvement Project, dated March 1, 2010, is hereby approved with a supplementary price reduction of \$2,949.00; and

BE IT FURTHER RESOLVED that this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Mr. Murphy and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	(x)	()	()	()
Mr. Zipprich	(x)	()	()	()
Mr. DuPont	()	()	(x)	()
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: March 22, 2010