

**BOROUGH OF RED BANK**  
**COUNTY OF MONMOUTH**  
**RESOLUTION NO. 10-264**

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 RELATED TO THE CONTRACT  
WITH BLACK ROCK ENTERPRISES FOR THE 2010 ROAD PROGRAM**

Mr. DuPont offered the following resolution and moved its adoption:

**WHEREAS**, the Borough previously entered into a contract with Black Rock Enterprises for the 2010 Road Program; and

**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 2, dated December 6, 2010, to the aforementioned Project to reflect as-built quantities and additional paving materials used on Central Avenue; and

**WHEREAS**, these contract changes yield a total cost increase of \$992.00;

**NOW THEREFORE BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 2 to the 2010 Road Program, dated December 6, 2010, is hereby approved with a supplementary price increase of \$992.00; and

**BE IT FURTHER RESOLVED** that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Ms. Lee and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	( x )	( )	( )	( )
Mr. Zipprich	( x )	( )	( )	( )
Mr. DuPont	( x )	( )	( )	( )
Ms. Horgan	( x )	( )	( )	( )
Ms. Lee	( x )	( )	( )	( )
Mr. Murphy	( x )	( )	( )	( )

Dated: December 22, 2010