

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 08-244

**RESOLUTION AUTHORIZING CHANGE ORDERS RELATED TO
THE CONTRACT WITH SANTORINI CONSTRUCTION FOR INSTALLATION OF A FIRE
RECALL SYSTEM AT THE RED BANK PUBLIC LIBRARY**

Ms. Lee offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with Santorini Construction for certain improvements to the Red Bank Public Library; and

WHEREAS, the Borough’s Architect on this project has recommended approval of certain change orders to that contract with Santorini Construction; and

WHEREAS, these Change Orders will result in a net increase of \$3,700.00 in the cost of the project; and

WHEREAS, funds are available for this purpose as certified by the Chief Financial Officer as demonstrated by the attached certification in account no(s). C-04-55-938-498;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that the following changes to the Borough’s Contract with Santorini Construction related to certain improvements to the Red Bank Public Library, are hereby approved:

- a. Change Order No. 5, dated January 8, 2008, for the installation of a fire recall system, in the amount of \$3,700.00.

Seconded by Mr. DuPont and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Cangemi	(x)	()	()	()
Mr. Giannell	(x)	()	()	()
Mr. DuPont	(x)	()	()	()
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: December 8, 2008