

**BOROUGH OF RED BANK  
COUNTY OF MONMOUTH  
RESOLUTION NO. 21-244**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO THE CONTRACT  
WITH FIORE PAVING COMPANY, INC. FOR THE 2020 RED BANK ROAD PROGRAM IN  
ACCORDANCE WITH THE REQUIREMENTS SET FORTH IN N.J.A.C. 5:30-11 ET SEQ.**

**WHEREAS**, a Contract in the amount of \$1,137,797.45 was awarded to the lowest responsible bidder, Fiore Paving Company, Inc. of Oceanport, New Jersey on August 19, 2020 by Resolution #20-189 for the 2020 Red Bank Road Program: and

**WHEREAS**, additional modifications to the original Contract are necessary due to unforeseen circumstances not anticipated at the time of the original bid resulting in significant additional work in the amount of \$227,559.48; and

**WHEREAS**, this change order reflects additional costs associated with the original contract and to mill/pave Mohawk Lane and the intersection of Newman Springs Road and Henry Street; and

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank as follows:

1. The provisions of the WHEREAS clauses set forth above are incorporated herein by reference and made a part hereof.
2. Change Order No. 1 to the Improvements for the 2020 Red Bank Road Program Project, dated August 13, 2020 which amends the original Contract with Fiore Paving Company, Inc. is hereby approved with a supplementary price increase not to exceed \$227,559.48.
3. The Chief Financial Officer has certified that the funds are available from: C-04-19-121-498.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin	Motion	X			
Councilwoman Triggiano		X			
Councilman Ballard				X	
Councilman Yngstrom		X			
Councilman Zipprich					X
Councilwoman Horgan	Second	X			

Dated: August 18, 2021

I hereby certify the above to be a true copy of a resolution adopted by the Council of the Borough of Red Bank, in the County of Monmouth, at a meeting held on August 18, 2021.

Pamela Borghi

\_\_\_\_\_  
Pamela Borghi, Municipal Clerk