

BOROUGH OF RED BANK  
COUNTY OF MONMOUTH  
RESOLUTION NO. 21-332

RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 RELATED TO  
THE CONTRACT WITH FIORE PAVING COMPANY, INC.  
REGARDING THE 2020 RED BANK ROAD PROGRAM

**WHEREAS**, the Borough previously entered into a contract with Fiore Paving Company, Inc. regarding the 2020 Red Bank Road Program; and

**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 2, dated December 9, 2021, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost decrease of \$27,073.66;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 2 to the 2020 Red Bank Road Program contract, dated December 9, 2021, is hereby approved with a supplementary price decrease of \$27,073.66; and

**BE IT FURTHER RESOLVED** that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer’s Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin	Motion	X			
Councilwoman Triggiano		X			
Councilman Ballard		X			
Councilman Yngstrom	Second	X			
Councilman Zipprich		X			
Councilwoman Horgan		X			

Dated: December 15, 2021

I hereby certify the above to be a true copy of a resolution adopted by the Council of the Borough of Red Bank, in the County of Monmouth, at a meeting held on December 15, 2021.

Pamela Borghi

Pamela Borghi, Municipal Clerk