

**BOROUGH OF RED BANK**  
**COUNTY OF MONMOUTH**  
**RESOLUTION NO. 22-35**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1  
RELATED TO THE CONTRACT WITH Z BROTHERS CONCRETE CONTRACTORS, INC.  
FOR THE SPRING STREET IMPROVEMENTS PROJECT**

**WHEREAS**, the Borough previously entered into a contract with Z Brothers Concrete Contractors, Inc. for the Spring Street Improvements Project; and

**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 1, dated January 20, 2022 to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost not to exceed \$106,560.79;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the Spring Street Improvements Project, dated January 20, 2022 is hereby approved with a supplementary price increase not to exceed \$106,560.79: and

**BE IT FURTHER RESOLVED** that the Chief Financial Officer has certified that the funds are current available in account No. W-06-21-002-498; and

**BE IT FURTHER RESOLVED**, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	Motion	Yes	No	Abstain	Absent
Councilwoman Sturdivant		X			
Councilwoman Triggiano		X			
Councilman Ballard		X			
VACANT	--	--	--	--	--
Councilman Zipprich	Second	X			
Councilwoman Horgan	Motion	X			

Dated: January 26, 2022

I hereby certify the above to be a true copy of a resolution adopted by the Council of the Borough of Red Bank, in the County of Monmouth, at a meeting held on January 26, 2022.

Pamela Borghi

\_\_\_\_\_  
Pamela Borghi, Municipal Clerk