

BOROUGH OF RED BANK
COUNTY OF MONMOUTH

RESOLUTION NO. 22-114

RESOLUTION AUTHORIZING FINAL PAY AND CLOSEOUT CHANGE ORDER RELATED
TO THE CONTRACT WITH VULCAN CONSTRUCTION, INC. FOR EAST SIDE PARK,
MOHAWK POND & COUNT BASIE PARK IMPROVEMENT PROJECT

BE IT RESOLVED, by the Mayor and Council of the Borough of Red Bank of Monmouth County, New Jersey upon recommendation of the Borough Engineer that final payment and change order closeout for the Contract listed below be and is hereby approved.

BE IT RESOLVED that the payment authorized herein is conditioned upon compliance with the requirements of N.J.S.A. 10:5-31 et seq. and N.J.A.C. 17:27 et. seq.; and

TITLE OF JOB: East Side Park, Mohawk Pond & Count Basie Park Improvement Project

CONTRACTOR: Vulcan Construction, Inc.
3 Hance Dr., Cookstown, NJ 08511

ENGINEER: CME Associates.
1460 Route 9 South, Howell, NJ 07731

Payment #2	
Current to Date Total	\$294,448.00
Less 2% Retainage	\$0.00
Less Previous Payments	\$258,776.84
Amount Due	\$35,671.16

All bills on file in the Finance Office. This Resolution to take effect upon certification by the Borough Treasurer that sufficient funds are available.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT	<p>I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on May 11, 2022.</p> <p>Laura Reinertsen</p> <p>Laura Reinertsen, Borough Clerk</p>
Councilwoman Mirandi	x		x				
Councilwoman Sturdivant						x	
Councilwoman Triggiano			x				
Councilman Ballard			x				
Councilman Zipprich		x	x				
Councilwoman Horgan			x				
Mayor Menna							
ON CONSENT AGENDA	Yes _x		No __				