

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 22-213

AUTHORIZING CHANGE ORDER NO. 3 RELATED TO THE CONTRACT WITH Z BROTHERS CONCRETE CONTRACTORS INC. FOR THE IMPROVEMENT TO SPRING STREET PROJECT

WHEREAS, the Borough previously entered into a contract with Z Brothers Concrete Contractors, Inc for the Improvement to Spring Street project: and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 3, dated August 23, 2022 to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost not to exceed \$29,069.55

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No.3 to the Improvements to Broad Street Project, dated August 23, 2022 is hereby approved with a supplementary price increase not to exceed \$29,069.55: and

BE IT FURTHER RESOLVED that the Chief Financial Officer has certified that the funds are current available in account No. W-06-21-002-498; and

BE IT FURTHER RESOLVED, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT	<div>I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on Sept. 14, 2022.</div> <div><i>Laura Reinertsen</i></div> <div>Laura Reinertsen, Borough Clerk</div>
Councilwoman Mirandi			X				
Councilwoman Sturdivant			X				
Councilwoman Triggiano	x		X				
Councilman Ballard			X				
Councilman Zipprich		x	X				
Councilwoman Horgan			X				
Mayor Menna							
ON CONSENT AGENDA	Yes	x	No				