

BOROUGH OF RED BANK  
COUNTY OF MONMOUTH

RESOLUTION NO. NP23-11

AUTHORIZING CHANGE ORDER NO. 6 RELATED TO THE CONTRACT WITH Z.  
BROTHERS CONCRETE CONTRACTORS, INC. FOR THE IMPROVEMENT TO SPRING  
STREET PROJECT

**WHEREAS**, the Borough previously entered into a contract with Z. Brothers Concrete Contractors, Inc. for the Improvement to Spring Street project: and


**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 6, dated July 6, 2023 to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost not to exceed \$19,656.58;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 6 to the Improvements Spring Street Improvements Project, dated July 6, 2023 is hereby approved with a supplementary price increase not to exceed \$19,656.58: and

**BE IT FURTHER RESOLVED** that the Chief Financial Officer has certified that the funds are current available in account No. C 04-21-001-103; and

**BE IT FURTHER RESOLVED**, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT	<div>I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on July 13, 2023.</div> <div> Laura Reinertsen. Borough Clerk</div>
Councilmember Bonatakis			x				
Councilmember Cassidy						x	
Councilmember Facey-Blackwood			x				
Councilmember Forest		x	x				
Councilmember Jannone			x				
Councilmember Triggiano	x		x				
Mayor Portman			x				
ON CONSENT AGENDA	Yes	x		No			