

BOROUGH OF RED BANK
COUNTY OF MONMOUTH

RESOLUTION 23-32

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO THE CONTRACT
WITH J & M CONTRACTING LLC FOR THE IMPROVEMENT TO THE RED BANK SENIOR
CENTER

WHEREAS, the Borough previously entered into a contract with **J & M Contracting LLC** for the **Improvement to the Red Bank Senior Center project**; and

WHEREAS, the Public Works Director has recommended approval of Change Order **No. 3**, dated **January 5, 2023** to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost not to exceed **\$10,989.48**.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order **No. 3** to the **Improvements the Red Bank Senior Center Project**, dated **January 5, 2023** is hereby approved with a supplementary price increase not to exceed **\$10,989.48**; and

BE IT FURTHER RESOLVED that the Chief Financial Officer has certified that the funds are current available in account **No. C-04-22-003-498**; and

BE IT FURTHER RESOLVED, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT	I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on January 25, 2023. <i>Laura Reinertsen</i> Laura Reinertsen, Borough Clerk
Councilmember Jackson		x	x				
Councilmember Mirandi			x				
Councilmember Sturdivant			x				
Councilmember Triggiano			x				
Councilmember Ballard			x				
Councilmember Zipprich	x		x				
Mayor Portman							
ON CONSENT AGENDA	Yes	x	No				