

BOROUGH OF RED BANK
COUNTY OF MONMOUTH

RESOLUTION NO. 23-25

AUTHORIZING FINAL PAY AND CLOSEOUT CHANGE ORDER RELATED TO THE
CONTRACT WITH MONTANA CONSTRUCTION CORP., INC. FOR BROAD STREET
IMPROVEMENTS PROJECT – 2019/2020 NJDOT

BE IT RESOLVED, by the Mayor and Council of the Borough of Red Bank of Monmouth County, New Jersey upon recommendation of the Borough Engineer that final payment and change order closeout for the Contract listed below be and is hereby approved.

BE IT RESOLVED that the payment authorized herein is conditioned upon compliance with the requirements of N.J.S.A. 10:5-31 et seq. and N.J.A.C. 17:27 et. seq.; and

TITLE OF JOB: 2019/2020 NJDOT - Broad Street Improvements Project

CONTRACTOR: Montana Construction Corp., Inc.
80 Contact Ave., Lodi, NJ 07644

ENGINEER: CME Associates.
1460 Route 9 South, Howell, NJ 07731

Payment #2	
Current to Date Total	\$4,727,660.34
Less 2% Retainage	\$0.00
Less Previous Payments	\$4,374,463.76
Amount Due	<div>\$353,396.58</div>

All bills on file in the Finance Office. This Resolution to take effect upon certification by the Borough Treasurer that sufficient funds are available.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT	<div>I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on January 11, 2023.</div> <div><div>Laura Reinertsen</div><div>Laura Reinertsen, Borough Clerk</div></div>
Councilmember Jackson			x				
Councilmember Mirandi						x	
Councilmember Sturdivant		x	x				
Councilmember Triggiano						x	
Councilmember Ballard	x		x				
Councilmember Zipprich			x				
Mayor Portman							
ON CONSENT AGENDA	Yes _x	No __					