

BOROUGH OF RED BANK
COUNTY OF MONMOUTH

RESOLUTION 23-71

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 4 RELATED TO THE CONTRACT
WITH J & M CONTRACTING LLC FOR THE IMPROVEMENT TO THE RED BANK SENIOR
CENTER**

WHEREAS, the Borough previously entered into a contract with **J & M Contracting LLC** for the Improvement to the Red Bank Senior Center project; and

WHEREAS, the Public Works Director has recommended approval of Change Order **No. 4**, dated **February 13, 2023** to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost not to exceed **\$27,416.00**.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order **No. 4** to the **Improvements the Red Bank Senior Center Project**, dated **February 13, 2023** is hereby approved with a supplementary price increase not to exceed **\$27,416.00**; and

BE IT FURTHER RESOLVED that the Chief Financial Officer has certified that the funds are current available in account **No. C-04-22-003-498**; and

BE IT FURTHER RESOLVED, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	YES	NAYS	ABSTAIN	ABSENT	
Councilmember Jackson			x				I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on February 22, 2023.
Councilmember Mirandi			x				
Councilmember Sturdivant			x				
Councilmember Triggiano		x	x				
Councilmember Ballard	x		x				
Councilmember Zipprich			x				
Mayor Portman							Laura Reinertsen
ON CONSENT AGENDA	Yes	x	No				Laura Reinertsen, Borough Clerk