

BOROUGH OF RED BANK
COUNTY OF MONMOUTH

RESOLUTION 23-156

AUTHORIZING CHANGE ORDER RELATED TO THE CONTRACT WITH J & M
CONTRACTING LLC FOR THE IMPROVEMENT TO THE RED BANK SENIOR CENTER

WHEREAS, the Borough previously entered into a contract with **J & M Contracting LLC** for the **Improvement to the Red Bank Senior Center project**; and


WHEREAS, the Public Works Director has recommended approval of Change Order **No. 7**, dated **June 1, 2023** to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost not to exceed **\$25,253.99**.

NOW, THEREFORE, **BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order **No. 7** to the **Improvements the Red Bank Senior Center Project**, dated **June 1, 2023** is hereby approved with a supplementary price increase not to exceed **\$25,253.99**; and

BE IT FURTHER RESOLVED that the Chief Financial Officer has certified that the funds are current available in account No. C-04-22-003-498; and

BE IT FURTHER RESOLVED, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT	<div>I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on June 14, 2023.</div> <div> Laura Reinertsen. Borough Clerk</div>
Councilmember Jackson		x	x				
Councilmember Mirandi						x	
Councilmember Sturdivant			x				
Councilmember Triggiano						x	
Councilmember Ballard						x	
Councilmember Zipprich	x		x				
Mayor Portman							
ON CONSENT AGENDA	Yes	x		No			