

**BOROUGH OF RED BANK
COUNTY OF MONMOUTH**

RESOLUTION NO. 24-112

**AUTHORIZING CHANGE ORDER RELATED TO THE CONTRACT FOR THE SPRING
STREET PIPE REPLACEMENT PROJECT**

WHEREAS, the Borough previously entered into a contract with Capital Contracting Group, LLC for the Spring Street Pipe Replacement project: and


WHEREAS, the Borough Engineer has recommended approval of Change Order No. 1, dated April 17, 2024 to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost not to exceed \$16,368.01;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the Spring Street Pipe Replacement Project, dated A is hereby approved with a supplementary price increase not to exceed \$16,368.01: and

BE IT FURTHER RESOLVED that the Chief Financial Officer has certified that the funds are current available in account No. C-04-21-001-102; and

BE IT FURTHER RESOLVED, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAVS	ABSTAIN	ABSENT	<p>I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on April 25, 2024.</p> <div> Laura Reinertsen, Borough Clerk</div>
Councilmember Bonatakis			X				
Councilmember Cassidy			X				
Councilmember Facey-Blackwood			X				
Councilmember Forest	X		X				
Councilmember Jannone		X	X				
Councilmember Triggiano			X				
Mayor Portman			X				
ON CONSENT AGENDA	Yes _x		No				