

**BOROUGH OF RED BANK  
COUNTY OF MONMOUTH**

**RESOLUTION NO. 24-140**

**AUTHORIZING CHANGE ORDER RELATED TO THE CONTRACT FOR PROFESSIONAL  
ENGINEERING SERVICES WITH T&M ASSOCIATES IN RELATION TO THE MECHANIC  
STREET ROADWAY IMPROVEMENT PROJECT**

**WHEREAS**, the Borough previously entered into a contract with T&M Associates for the Professional Engineering Services: and

**WHEREAS**, the Borough Engineer has requested approval of a change order to the aforementioned project, in order to address additional construction administration and inspection services; and

**WHEREAS**, these contract changes yield a total net cost not to exceed \$15,000.00;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that change order to the Professional Engineering Services contract, is hereby approved with a supplementary price increase not to exceed \$15,000.00: and

**BE IT FURTHER RESOLVED** that the Chief Financial Officer has certified that the funds are current available in account No. P-08-19-073-398; and

**BE IT FURTHER RESOLVED**, to the extent applicable, this resolution is further contingent upon the expiration of the twenty-day estoppel period for any and all bonded funds for this project.

	MOVED	SECONDED	AYES	NAYS	ABSTAIN	ABSENT	<p>I hereby certify that the above Resolution was adopted by the Borough Council of the Borough of Red Bank, In the County of Monmouth at a Meeting held on May 23, 2024.</p> <p><u>Bonnie Thomas</u> Bonnie K. Thomas Deputy, Borough Clerk</p>
Councilmember Bonatakis		X	X				
Councilmember Cassidy			X				
Councilmember Facey-Blackwood			X				
Councilmember Forest	X		X				
Councilmember Jannone			X				
Councilmember Triggiano			X				
Mayor Portman			X				
ON CONSENT AGENDA	Yes x		No				