

**BOROUGH OF RED BANK**

**COUNTY OF MONMOUTH**

**RESOLUTION NO. 17-106**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 4 RELATED TO  
THE CONTRACT WITH PRECISE CONSTRUCTION INC. FOR  
THE MARINE PARK SITE & BODMAN PLACE PUMP STATION IMPROVEMENTS**

Councilman Zipprich offered the following resolution and moved its adoption:

**WHEREAS**, the Borough previously entered into a contract with Precise Construction Inc. for the Marine Park Site & Bodman Place Pump Station Improvements; and

**WHEREAS**, the Borough Administrator has recommended approval of Change Order No. 4, dated April 26, 2017, to the aforementioned Project, in order to address supplemental items needed for completion of the project specifically to revise grading at the parking area at the top of Union Street to meet ADA compliance and to replace existing water service and valve to provide new service to boat slips at public marina; and

**WHEREAS**, these contract changes yield a total net cost increase of \$54,090.00;

**WHEREAS**, due to delays not borne by the contractor, an extension of the contract to June 16, 2017 is recommended.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 4 to the Marine Park Site & Bodman Place Pump Station Improvements Project, dated April 26, 2017, is hereby approved with a supplementary price increase of \$54,090.00; and

**BE IT FURTHER RESOLVED** that the contract completion date shall be extended to June 16, 2017; and

**BE IT FURTHER RESOLVED** that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty-day estoppel period for any and all bonded funds for this project.

Seconded by Councilman Yngstrom and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Councilman Yngstrom	( x )	( )	( )	( )
Councilman Zipprich	( x )	( )	( )	( )
Councilwoman Horgan	( x )	( )	( )	( )
Councilwoman Schwabenbauer	( )	( )	( )	( x )
Councilman Taylor	( x )	( )	( )	( )
Councilman Whelan	( x )	( )	( )	( )

Dated: May 10, 2017