

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 17-193

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 and FINAL
RELATED TO THE CONTRACT WITH USA CONTRACTORS CORP
FOR THE MUNICIPAL COMPLEX REPAIRS PROJECT (\$14,700.00 Decrease)**

Councilman Taylor offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with USA General Contractors Corp. for the Municipal Complex Repairs Project; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 3 and Final, dated July 11, 2017, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost decrease of \$14,700.00;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 3 and Final to the Municipal Complex Repairs Project, dated July 11, 2017, is hereby approved with a supplementary price decrease of \$14,700.00; and

BE IT FURTHER RESOLVED that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Councilman Zipprich and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Councilman Yngstrom	(X)	()	()	()
Councilman Zipprich	(X)	()	()	()
Councilwoman Horgan	(X)	()	()	()
Councilwoman Schwabenbauer	(X)	()	()	()
Councilman Taylor	(X)	()	()	()
Councilman Whelan	(X)	()	()	()

Dated: August 23, 2017