

**BOROUGH OF RED BANK**  
**COUNTY OF MONMOUTH**  
**RESOLUTION NO. 16-136**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 6 RELATED TO THE  
CONTRACT WITH LUCAS CONSTRUCTION GROUP, INC.  
FOR THE 2015 ROAD IMPROVEMENT PROGRAM**

Councilman Taylor offered the following resolution and moved its adoption:

**WHEREAS**, the Borough previously entered into a contract with Lucas Construction Group, Inc. for the 2015 Road Improvement Program; and

**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 6, dated May 3, 2016, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

**WHEREAS**, these contract changes yield a total net cost decrease of \$76.58;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 6 to the 2015 Road Improvement Program, dated May 3, 2016, is hereby approved with a supplementary price decrease of \$76.58; and

**BE IT FURTHER RESOLVED** that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Councilwoman Horgan and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Councilwoman Burnham	( x )	(   )	(   )	(   )
Councilman Zipprich	( x )	(   )	(   )	(   )
Councilwoman Horgan	( x )	(   )	(   )	(   )
Councilwoman Schwabenbauer	( x )	(   )	(   )	(   )
Councilman Taylor	( x )	(   )	(   )	(   )
Councilman Whelan	( x )	(   )	(   )	(   )

Dated: May 11, 2016