

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 13-232

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO THE
CONTRACT WITH MARK WOSZCZAK MECHANICAL CONTRACTORS
FOR THE LAKE AVENUE WATER MAIN IMPROVEMENTS PROJECT**

Mr. DuPont offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with Mark Woszczak Mechanical Contractors for the Lake Avenue Water Main Improvements Project; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 1, dated October 11, 2013, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost reduction of \$2,180.00;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the Lake Avenue Water Main Improvement Project, dated October 11 3, 2013, is hereby approved with a supplementary price decrease of \$2,180.00; and

BE IT FURTHER RESOLVED that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Ms. Lee and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	()	()	()	(x)
Mr. Zipprich	()	()	()	(x)
Mr. DuPont	(x)	()	()	()
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: October 23, 2013