

**BOROUGH OF RED BANK**  
**COUNTY OF MONMOUTH**  
**RESOLUTION NO. 13-240**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO  
THE CONTRACT WITH PRECISE CONSTRUCTION, INC.  
FOR DRS. JAMES PARKER BLVD. PUMP STATION REPLACEMENT PROJECT**

Mr. DuPont offered the following resolution and moved its adoption:

**WHEREAS**, the Borough previously entered into a contract with Precise Construction, Inc. pursuant to the Drs. James Parker Blvd. Pump Station Replacement Project; and

**WHEREAS**, the Borough Engineer has recommended approval of Change Order No. 1, dated October 24, 2013, to the Drs. James Parker Blvd. Pump Station Replacement, related to the project completion date which is revised from November 16, 2013 to December 16, 2013; and

**WHEREAS**, the contract change creates a net zero price change to the contract;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the Drs. James Parker Blvd. Pump Station Replacement Project, dated October 24, 2013, is hereby approved with no supplementary price change to the contract.

Seconded by Mr. Zipprich and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	( )	( )	( )	( x )
Mr. Zipprich	( x )	( )	( )	( )
Mr. DuPont	( x )	( )	( )	( )
Ms. Horgan	( x )	( )	( )	( )
Ms. Lee	( x )	( )	( )	( )
Mr. Murphy	( x )	( )	( )	( )

Dated: November 6, 2013