

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 11-129

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 6 RELATED TO THE CONTRACT
WITH BLACK ROCK ENTERPRISES FOR THE 2010 ROAD PROGRAM**

Mr. Zipprich offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with Black Rock Enterprises for the 2010 Road Program; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 6, dated June 16, 2011, to the aforementioned Project to reflect final as built quantities, actual as-built quantities and additional concrete repair at the White Street parking lot; and

WHEREAS, these contract changes yield a total cost increase of \$4,750.00;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 6 to the 2010 Road Program, dated June 16, 2011, is hereby approved with a supplementary price increase of \$4,750.00.

BE IT FURTHER RESOLVED that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Mr. DuPont and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	()	()	()	(x)
Mr. Zipprich	(x)	()	()	()
Mr. DuPont	(x)	()	()	()
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: June 22, 2011