

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 11-195

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 4 AND FINAL RELATED TO THE
CONTRACT WITH A. MONTONE CONSTRUCTION FOR THE 2007/2008 ROAD PROGRAM
– SPRING STREET (BETWEEN HARDING AND THE LITTLE SILVER MUNICIPAL
BOUNDARY)**

Mr. DuPont offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with A. Montone Construction for the 2007/2008 Road Program – Spring Street (between Harding and the Little Silver Municipal Boundary); and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 4 and Final, dated May 12, 2010, to the aforementioned Project to reflect final as built quantities; and

WHEREAS, these contract changes yield a total cost decrease of \$57,334.44.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 4 and Final to the 2007/2008 Road Program – Spring Street (between Harding and the Little Silver Municipal Boundary), dated May 12, 2010, is hereby approved with a supplementary price decrease of \$57,334.44.

Seconded by Mr. Zipprich and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	()	()	()	(x)
Mr. Zipprich	(x)	()	()	()
Mr. DuPont	(x)	()	()	()
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: September 28, 2011