

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 11-196

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 9 RELATED TO THE CONTRACT
WITH A. MONTONE CONSTRUCTION FOR THE 2007/2008 ROAD PROGRAM –
WALLACE STREET, LINDEN PLACE, MOUNT STREET, MORFORD PLACE, WAVERLY
PLACE, EAST CATHERINE STREET, OLDFIELD PLACE, BERRY STREET,
THROCKMORTON AVENUE AND FISHER PLACE**

Mr. DuPont offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with A. Montone Construction for the 2007/2008 Road Program – Wallace Street, Linden Place, Mount Street, Morford Place, Waverly Place, East Catherine Street, Oldfield Place, Berry Street, Throckmorton Avenue and Fisher Place; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 9, dated May 13, 2010, to the aforementioned project to reflect final as built quantities; and

WHEREAS, these contract changes yield a total cost reduction of \$79,883.43.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 9 to the 2007/2008 Road Program – Wallace Street, Linden Place, Mount Street, Morford Place, Waverly Place, East Catherine Street, Oldfield Place, Berry Street, Throckmorton Avenue and Fisher Place, dated May 13, 2010, is hereby approved with a supplementary price decrease of \$79,883.43.

Seconded by Mr. Zipprich and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Ms. Lewis	()	()	()	(x)
Mr. Zipprich	(x)	()	()	()
Mr. DuPont	(x)	()	()	()
Ms. Horgan	(x)	()	()	()
Ms. Lee	(x)	()	()	()
Mr. Murphy	(x)	()	()	()

Dated: September 28, 2011