

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 19-186

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO
THE CONTRACT WITH SEACOAST CONSTRUCTION, INC. FOR THE ENGLISH
PLAZA/WHITE STREET STREETScape IMPROVEMENT PROJECT

WHEREAS, the Borough previously entered into a contract with Seacoast Construction, Inc. for the English Plaza/White Street Streetscape Improvement Project; and

WHEREAS, the Project Engineer has recommended approval of Change Order No. 1, dated July 12, 2019, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost decrease of \$26,554.01;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the English Plaza/White Street Streetscape Improvement Project, dated July 12, 2019, is hereby approved with a supplementary price decrease of \$26,554.01.00; and

BE IT FURTHER RESOLVED that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin		X			
Councilwoman Triggiano		X			
Councilman Ballard		X			
Councilman Yngstrom	Second	X			
Councilman Zipprich	Motion	X			
Councilwoman Horgan		X			

Dated: July 24, 2019

I hereby certify the above to be a true copy of a resolution adopted by the Council of the Borough of Red Bank, in the County of Monmouth, at a meeting held on July 24, 2019.

Pamela Borghi

Pamela Borghi, Municipal Clerk