

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 19-207

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 RELATED TO
THE CONTRACT WITH SEACOAST CONSTRUCTION, INC. FOR THE ENGLISH
PLAZA/WHITE STREET STREETScape IMPROVEMENT PROJECT**

WHEREAS, the Borough previously entered into a contract with Seacoast Construction, Inc. pursuant to the English Plaza/White Street Streetscape Improvement Project; and

WHEREAS, the Project Engineer has recommended approval of Change Order No. 2, dated August 8, 2019, to the English Plaza/White Street Streetscape Improvement Project, related to miscellaneous reductions and extras reflecting as-built quantities, all as specified in the contract document related to this change order; and

WHEREAS, the contract change creates a net zero price change to the contract;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 2 to the English Plaza/White Street Streetscape Improvement Project, dated August 8, 2019, is hereby approved with no supplementary price change to the contract.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin		X			
Councilwoman Triggiano		X			
Councilman Ballard		X			
Councilman Yngstrom	Motion	X			
Councilman Zipprich	Second	X			
Councilwoman Horgan		X			

Dated: August 21, 2019

I hereby certify the above to be a true copy of a resolution adopted by the Council of the Borough of Red Bank, in the County of Monmouth, at a meeting held on August 21. 2019.

Pamela Borghi

Pamela Borghi, Municipal Clerk