

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 19-231

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 RELATED TO
THE CONTRACT WITH SEACOAST CONSTRUCTION INC. FOR THE
WHITE STREET/ENGLISH PLAZA STREETScape IMPROVEMENT PROJECT**

WHEREAS, the Borough previously entered into a contract with Seacoast Construction Inc. for the White Street/English Plaza Streetscape Improvement Project; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 3, dated September 19, 2019, to the White Street/English Plaza Streetscape Improvement Project, related to the project completion date which is revised to October 15, 2019; and

WHEREAS, the contract change creates a net zero price change to the contract;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. No. 3 to the White Street/English Plaza Streetscape Improvement Project dated September 19, 2019, is hereby approved with no supplementary price change to the contract.

	Motion	Yes	No	Abstain	Absent
Councilman Yassin		X			
Councilwoman Triggiano		X			
Councilman Ballard		X			
Councilman Yngstrom	Second	X			
Councilman Zipprich	Motion	X			
Councilwoman Horgan		X			

Dated: September 25, 2019

I hereby certify the above to be a true copy of a resolution adopted by the Council of the Borough of Red Bank, in the County of Monmouth, at a meeting held on September 25, 2019.

Pamela Borghi

Pamela Borghi, Municipal Clerk