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COUNTY OF MONMOUTH 

RESOLUTION NO. 08-210
RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 RELATED TO THE CONTRACT WITH A. MONTONE CONSTRUCTION FOR THE 2007/2008 ROAD PROGRAM FOR REPLACEMENT OF A COLLAPSED SECTION OF THE SPRING STREET SEWER PIPE
Ms. Lee offered the following resolution and moved its adoption:


WHEREAS, the Borough previously entered into a contract with A. Montone Construction pursuant to the 2007/2008 Road Program; and


WHEREAS, the Borough Engineer has recommended approval of Change Order No. 3, dated October 7, 2008 to the 2007/2008 Road Program, related to the following:

a. Installation of a twelve-inch PVC sanitary sewer pipe on Spring Street to replace a collapsed section of the existing sewer pipe, resulting in a contract price increase of $8,000.00.


NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank as follows:

a. Change Order No. 3, dated October 7, 2008 to the 2007/2008 Road Program is hereby approved with a net price increase of $8,000.00; and


BE IT FURTHER RESOLVED that this resolution is further contingent upon the Chief Financial Officer’s Certification of Sufficient Funds.


Seconded by Ms. Horgan and adopted on roll call by the following vote:
	
	Yes
	No
	Abstain
	Absent

	Ms. Cangemi 
	( x )
	(     )
	(     )
	(   )

	Mr. Giannell
	( x )
	(     )
	(     )
	(   )

	Mr. DuPont
	(   )
	(     )
	(     )
	( x )

	Ms. Horgan
	( x )
	(     )
	(     )
	(   )

	Ms. Lee 
	( x )
	(     )
	(     )
	(   )

	Mr. Murphy
	( x )
	(     )
	(     )
	(   )


Dated:  October 13, 2008
