

**BOROUGH OF RED BANK**  
**COUNTY OF MONMOUTH**  
**RESOLUTION NO. 16-47**

**RESOLUTION AMENDING RESOLUTION 16-19 REGARDING CHANGE ORDER NO. 6 AND  
FINAL RELATED TO THE CONTRACT WITH BLACK ROCK ENTERPRISES, LLC.  
FOR THE 2014 ROAD IMPROVEMENT PROGRAM**

Councilman Zipprich offered the following resolution and moved its adoption:

**WHEREAS**, Resolution 16-19 was previous adopted on January 13, 2016 to authorize change order No. 6 and Final, dated January 4, 2016 to a contract with Black Rock Enterprises, LLC for the 2014 Road Improvement Program; and

**WHEREAS**, the amount of a total net cost decrease of \$123,514.65 that was authorized was incorrect and should have read \$102,029.65;

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the Borough of Red Bank that Change Order No. 6 and final to the 2014 Road Improvement Program is hereby approved with a supplementary price decrease of \$102,029.65; and

**BE IT FURTHER RESOLVED** that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Councilman Taylor and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Councilwoman Burnham	( x )	(   )	(   )	(   )
Councilman Zipprich	( x )	(   )	(   )	(   )
Councilwoman Horgan	( x )	(   )	(   )	(   )
Councilwoman Schwabenbauer	( x )	(   )	(   )	(   )
Councilman Taylor	( x )	(   )	(   )	(   )
Councilman Whelan	( x )	(   )	(   )	(   )

Dated: February 10, 2016