

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 15-141

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 RELATED TO THE
CONTRACT WITH BLACK ROCK ENTERPRISES, LLC. FOR THE 2014 ROAD
IMPROVEMENT PROGRAM**

Councilman Murphy offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with Black Rock Enterprises, LLC for the 2014 Road Improvement Program; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 3, dated June 3, 2015, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 3 June 3, 2015, to the aforementioned Project, in order to address actual field quantities needed for completion of the project; and

WHEREAS, these contract changes yield a total net cost decrease of \$58.49;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 3 to the 2014 Road Improvement Program, dated June 3, 2015, is hereby approved with a supplementary price decrease of \$58.49; and

BE IT FURTHER RESOLVED that, to the extent applicable, this resolution is further contingent upon the Chief Financial Officer's Certification of Sufficient Funds as well as expiration of the twenty day estoppel period for any and all bonded funds for this project.

Seconded by Councilman Zipprich and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Councilman Murphy	(x)	()	()	()
Councilwoman Burnham	(x)	()	()	()
Councilwoman Horgan	(x)	()	()	()
Councilwoman Schwabenbauer	(x)	()	()	()
Councilman Zipprich	(x)	()	()	()
Councilman DuPont	()	()	()	(x)

Dated: June 10, 2015